PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: May

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE DO PP TO DOE/BJC
L110- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

02/27/2012 02/27/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE D1 PPTO DOE
L210- SUBMIT DRAFT PROPOSED RA PLAN TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

05/15/2012 05/15/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE D1 PROPOSED PLAN
L310- SUBMIT DRAFT PROPOSED RA PLAN TO REGS FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

05/24/2012 05/24/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE D2 PP TO DOE
L410- SUBMIT FINAL PROPOSED RA PLAN TO DOE FOR REG APPROVAL

Regulatory Driver:

Regulatory Agreement:

08/08/2012 08/08/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE D2 PROPOSED PLAN TO EPA/KDEP
L510- SUBMIT FINAL PROPOSED RA PLAN TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

08/14/2012 08/14/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE DO ROD/LUCIP TO DOE/BJC
N110- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

09/14/2012 09/14/2012
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: May

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE D1 ROD/LUCIP TO DOE
N210- SUBMIT DRAFT RECORD OF DECISION TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

12/14/2012 12/14/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE D1 ROD/LUCIP TO EPA/KDEP
N310- SUBMIT DRAFT RECORD OF DECISION TO REGS FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

12/21/2012 12/21/2012

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE D2 ROD/LUCIP TO DOE
N410- SUBMIT FINAL RECORD OF DECISION TO DOE FOR REG APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/19/2013 03/19/2013

04.01.01.17.03 - GW Plume Decision Documents
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE D2 ROD/LUCIP TO EPA/KDEP
N510- SUBMIT FINAL RECORD OF DECISION TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/25/2013 03/25/2013

04.01.01.17.04 - GW Plume Design
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)

P110- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR
REVIEW

Regulatory Driver:

Regulatory Agreement:

09/05/2012 09/05/2012

04.01.01.17.04 - GW Plume Design
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE RDWP (D1) TO DOE

P210- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
REVIEW

Regulatory Driver:

Regulatory Agreement:

11/07/2012 11/07/2012
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e ———— Fiscal Year: 2003 Period: May

PMCP Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.17.04 - GW Plume Design 2A ISSUE RD WORK PLAN/SCHEDULE TO EPSKY (D1) 11/14/2012  11/14/2012
PAD Groundwater Offsite Plume Action P310- SUBMIT DRAFT REMEDIAL DESIGN WORK PLAN TO REGS FOR
REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.17.04 - GW Plume Design 2B ISSUE RDWP TO DOE (D2) 01/10/2013  01/10/2013
PAD Groundwater Offsite Plume Action P410- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO DOE FOR REG
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.17.04 - GW Plume Design 2A ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 01/17/2013  01/17/2013
PAD Groundwater Offsite Plume Action P510- SUBMIT FINAL REMEDIAL DESIGN WORK PLAN TO REGS FOR
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.17.04 - GW Plume Design 2B ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO) 10/17/2013  10/17/2013
PAD Groundwater Offsite Plume Action R110- SUBMIT DRAFT REMEDIAL DESIGN TO DOE FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.17.04 - GW Plume Design 2B ISSUE RD (D1) TO DOE 01/06/2014  01/06/2014
PAD Groundwater Offsite Plume Action R210- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO DOE FOR REG REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
04.01.01.17.04 - GW Plume Design 2A ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 01/10/2014  01/10/2014
PAD Groundwater Offsite Plume Action R310- SUBMIT DRAFT REMEDIAL DESIGN/SOP TO REGS FOR REVIEW
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: May

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.17.04 - GW Plume Design
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUERD (D2) TO DOE
RA10- SUBMIT FINAL REMEDIAL DESIGN TO DOE FOR REG APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/10/2014 03/10/2014

04.01.01.17.04 - GW Plume Design
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2)
R510- SUBMIT FINAL REMEDIAL DESIGN TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/17/2014 03/17/2014

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0)
T110- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

10/25/2013 10/25/2013

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE RAWP (D1) TO DOE
T210- SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEW

Regulatory Driver:

Regulatory Agreement:

01/10/2014 01/10/2014

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1)
T310- SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

01/17/2014 01/17/2014

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE RAWP (D2) TO DOE
T410- SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/14/2014 03/14/2014
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: May

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
T510- SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVAL

Regulatory Driver:

Regulatory Agreement:

03/21/2014 03/21/2014

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A REMEDIAL ACTION-START
V750- CONSTRUCTION START

Regulatory Driver:

Regulatory Agreement:

04/23/2014 04/23/2014

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A REMEDIAL ACTION-FINISH
V950- CONSTRUCTION COMPLETE

Regulatory Driver:

Regulatory Agreement:

04/21/2015 04/21/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE O&M PLAN TO DOE (D0)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

05/27/2015 05/27/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
X110- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

06/19/2015 06/19/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE O&M PLAN (D1) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

08/11/2015 08/11/2015
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PMCP

WBSNo - Title
Project Title

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

Milestone
Level Description

Fiscal Year: 2003 Period: May

Regulatory  Baseline  Act/ Fcst
Date Date Date

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE O&M PLAN TO EPA/KY (D1)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

08/18/2015 08/18/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE POST CONSTRUCTION REPORT (D1) TO DOE

X210- SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG

REVIEW

Regulatory Driver:

Regulatory Agreement:

09/08/2015 09/08/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSDRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)

X310- SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEW

Regulatory Driver:

Regulatory Agreement:

09/14/2015 09/14/2015

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE O&M PLAN (D2) TO DOE
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

01/12/2016 01/12/2016

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2A ISSUE O&M PLAN TO EPA/KY (D2)
XXXX - DOE SITE REPDESIGNATED MILESTONE

Regulatory Driver:

Regulatory Agreement:

01/20/2016 01/20/2016

04.01.01.17.05 - GW Plume Action Implementation
PAD Groundwater Offsite Plume Action

Type:
Comment:

2B ISSUE POST CONSTRUCTION REPORT (D2) TO DOE

X410- SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG

APPROVAL

Regulatory Driver:

Regulatory Agreement:

02/08/2016 02/08/2016
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PMCP

Fiscal Year: 2003 Period: May

Milestone Status Summary Report
WBS 04.01.01.17 - PAD Groundwater Offsite Plume Action
2003 October through 2030 September

WBSNo - Title Milestone Regulatory  Baseline  Act/ Fcst
Project Title Level Description Date Date Date
04.01.01.17.05 - GW Plume Action Implementation 2A ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 02/15/2016 ~ 02/15/2016
PAD Groundwater Offsite Plume Action X510- SUBMIT FINAL REMEDIAL ACTION REPORT TO REGS FOR
APPROVAL
Type: Regulatory Driver: Regulatory Agreement:
Comment:
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